
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 Project. Limits EB 90/134S / WB 90/134N

Staked by                             Date Work Started Date Work Completed  Date

N/A 5/6/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

6/5/2020

Mark Lee

6/5/2020

Dean A. Long 5/6/20

Bid Item 058
ENVIRONMENTAL COMPLIANCE LEAD

Group # 2, 4
Lump Sum (L.S.)
Estimate # 16
$/Unit: $15,000.00 - Round to nearest Hundredth

This bid item is paid by lump sum and the amount paid is based off the 
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xlsx" sheet tab 
titled "Item 58".   Per that spreadsheet, the contractor is paid $720.00 for 
Environmental Compliance Lead. The quantities per group, based on the 
attached spreadsheet, are as follows:

Group 02 = $  705.60
Group 04 = $  734.40

Total = $1440.00

Received Construction Stormwater Site Inspection Forms for the following dates:
03/20/20,
03/25/20,
03/27/20,
05/07/20,
05/15/20,
05/19/20,
05/29/20.

As a result of getting the paperwork for 2 pay periods, payment for this pay period 
will be double to cover the previous pay period. (See attached spreadsheet).

OK TO PAY $705.60  GROUP 02

OK TO PAY $734.40 GROUP 04
Item Num Material Brand 

Name/Model Type
Manufacturer Brand 

Name/Model Type
RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0058 ENVIRONMENTAL 
COMPLIANCE LEAD 

02 6/5/2020 L.S. 705.60 574 MEL 06/11/20 17

0058 ENVIRONMENTAL 
COMPLIANCE LEAD 

04 6/5/2020 L.S. 734.40 575 MEL 06/11/20 17

Attachments

Lump Sum 

Breakdowns_2 yr 

Schedule.xlsx

Microsoft Excel 

Worksheet

130 KB



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item

Lump Sum Amount -  $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 0.00% $0.00

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 0.00% $0.00

Group 05 = $28,607.50

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00

Group 01 = $138,006.5  

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 0.00% $0.00

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 0.00% $0.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 0.00% $0.00

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 0.00% $0.00

Group 05 = $28,607.5

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00



Lump Sum Breakdown

Item 14 - Temporary Roadway

Lump Sum Amount - $ 200,000.00

Groups 02, 03, 04, & 05

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 $0.00 0.00% $0.00

Geo Fabric $20,779.12 $0.00 0.00% $0.00

Pillow Wall Installation $108,093.92 $0.00 0.00% $0.00

Removal $69,444.44 $0.00 0.00% $0.00

$200,000.00 $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 100.00% $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34 35.29% $38,146.34

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $48,996.61 24.50% $48,996.61

% Total % Total Paid Geotextile Sq Ft for Est. 3

Amount Complete Amount Due Complete to Date ORIG. LIFTS SQ FT NEW LIFTS SQ FT Est. 2 Diff

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52 1 1064.04 0

Geo Fabric $20,779.12 12.33% $2,562.07 56.45% $11,729.81 2 480 0

Pillow Wall Installation $108,093.92 23.53% $25,434.50 58.82% $63,580.84 3 1064.04 0

Removal $69,444.44 0.00% $0.00 0.00% $0.00 4 1344 4-1 1536 192

$200,000.00 $27,996.56 38.50% $76,993.18 5 480 5-1 528 48

6 1536 6-1 1536 0

7 1692 7-1 1560 -132

8 480 8-1 1776 1296

9 1692 9-1 528 -1164

10 10-1 1776

11 11-1 1872

12 12-1 528

13 13-1 1872

14 14-1 1872

7920 240

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 43.55% $9,049.31 100.00% $20,779.12

Pillow Wall Installation $108,093.92 41.18% $44,513.08 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $53,562.39 65.28% $130,555.56

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 0.00% $0.00 100.00% $20,779.12

Pillow Wall Installation $108,093.92 0.00% $0.00 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $0.00 65.28% $130,555.56

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 0.00% $0.00 100.00% $20,779.12

Pillow Wall Installation $108,093.92 0.00% $0.00 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $0.00 65.28% $130,555.56

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # XX

Estimate # XX

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River

Lump Sum Amount - $ 500,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 0.00% $0.00

Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00

Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 100.00% $50,000.00 100.00% $50,000.00

Acrow Procurement $225,000.00 100.00% $225,000.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $275,000.00 55.00% $275,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $84,821.43 71.96% $359,821.43

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 32.14286% $40,178.57 100.00% $125,000.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $40,178.57 80.00% $400,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00 100.00% $125,000.00

Pave $25,000.00 100.00% $25,000.00 100.00% $25,000.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $25,000.00 85.00% $425,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 $0.00 100.00% $50,000.00

Estimate # 1

Estimate # 8

Estimate # 

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



Acrow Procurement $225,000.00 $0.00 100.00% $225,000.00

Install Acrow $125,000.00 $0.00 100.00% $125,000.00

Pave $25,000.00 $0.00 100.00% $25,000.00

Removal $75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 $0.00 100.00% $225,000.00

Install Acrow $125,000.00 $0.00 100.00% $125,000.00

Pave $25,000.00 $0.00 100.00% $25,000.00

Removal $75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00

Estimate # 



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$15,000.00 100.00% $15,000.00 9 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$15,000.00 $15,000.00 $15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$7,500.00 $7,500.00 $7,500.00

Bridge 90/134S BI-023 is 100% Complete.



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

Group 05

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00 0.00% $0.00

Br. 134S Surface Preparation $398,000.00 $0.00 0.00% $0.00

Br. 134S Paint System Application Primer $400,000.00 $0.00 0.00% $0.00

$800,000.00 $0.00 $0.00

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

ESTIMATE 08

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00

$800,000.00 $252,100.00 $252,100.00

ESTIMATE 09

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 100.00% $500.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 100.00% $1,500.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00

Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00

$800,000.00 $428,100.00 $680,200.00

ESTIMATE 10

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 100.00% $500.00

Br. 134S Dry Cleaning $1,500.00 $0.00 100.00% $1,500.00

Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 100.00% $398,000.00

Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 100.00% $400,000.00

$800,000.00 $119,800.00 $800,000.00

Bridge 134S BI-031 is 100% Complete.

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown Lump Sum Breakdown

Item 33 - Containment of Abrasives Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000 Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134S Group 3 Br 134N Group 5

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S East Scaffolding & Tarps $50,000.00 100.00% $50,000.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 0.00% $0.00 0.00% $0.00 Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00 50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 0.00% $0.00 0.00% $0.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 0.00% $0.00 0.00% $0.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $75,000.00 $75,000.00 $250,000.00 $0.00 $0.00

 

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 100.00% $50,000.00 100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00 50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $100,000.00 $175,000.00 $250,000.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00 50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 $0.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00 100.00% $50,000.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $50,000.00 $225,000.00 $250,000.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00 100.00% $50,000.00 Br. 134N Lower Platform & Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 $0.00 100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 $0.00 100.00% $50,000.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $25,000.00 $250,000.00 $250,000.00 $0.00 $0.00

Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Bridge 134S BI-033 is 100% Complete.

ESTIMATE XX

ESTIMATE XX

ESTIMATE XX

ESTIMATE 08

ESTIMATE 09

ESTIMATE 10

ESTIMATE 12

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete



Lump Sum Breakdown

$7,500.00 $750.00 30.00% $2,250.00

Lump Sum Breakdown

Item 54 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$750.00 100.00% $750.00 2 10.00% $750.00

$750.00 100.00% $750.00 3 10.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00 4   

$750.00 100.00% $750.00 5 10.00% $2,250.00

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

$420.00 100.00% $420.00 6 5.60% $2,670.00 5-Sep

2019
$420.00 100.00% $420.00 8 5.60% $3,090.00 5-Oct 2019$420.00 100.00% $420.00 9 5.60% $3,510.00 5-Nov

2019

$420.00 100.00% $420.00 10 5.60% $3,930.00 5-Dec

2019

$420.00 100.00% $420.00 11 5.60% $4,350.00 5-Jan

2020

$360.00 100.00% $360.00 12 4.80% $4,710.00 5-Feb

2020

$360.00 0.00% $0.00 13  $4,710.00 5-Apr

2020

COVID-19
$360.00 0.00% $0.00 14  $4,710.00 5-May Est. 15 No Work & Est 

16 supplimental
2020

COVID-19

$360.00 100.00% $360.00 17 4.80% $5,070.00 5-Jun
Est. 15 No Work & Est 

16 supplimental
2020

$360.00 $0.00 18  5-Jul

2020

$360.00 $0.00 19  5-Aug

2020

$360.00 $0.00 20   5-Sep

2020

$630.00 $0.00 21   5-Oct

$7,500.00 $360.00 67.60% $5,070.00

Estimates 6 - 17 Equally split between groups 1 - 5 $72.00

Estimates 17 Equally split between groups 1 - 5 $105.00

2020



Lump Sum Breakdown

$1,530.00

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,500.00 100.00% $1,500.00 2 10.00% $1,500.00

$1,500.00 100.00% $1,500.00 3 10.00% $3,000.00

Common borrow & rdwy embank paid only this est. $0.00 4   

$1,500.00 100.00% $1,500.00 5 10.00% $4,500.00

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20% = $1,260(This will be paid at the end 

of the Contract)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. - Sept. 2020) = $720.00(payment per month)

$15,000*20% = $3,000(This will be paid at the end of the Contract)

Group 04 per estimate 10

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00 6 5.60% $5,340.00 5-Sep

$840.00 100.00% $840.00 8 5.60% $6,180.00 5-Oct

$840.00 100.00% $840.00 9 5.60% $7,020.00 5-Nov

$840.00 100.00% $840.00 10 5.60% $7,860.00 5-Dec

2019

$840.00 100.00% $840.00 11 5.60% $8,700.00 5-Jan

$720.00 100.00% $720.00 12 4.80% $9,420.00 5-Feb

$720.00 100.00% $720.00 17 4.80% $10,140.00 5-Apr

$720.00 0.00% $0.00  $10,140.00 5-May

$720.00 100.00% $720.00 17 4.80% $10,860.00 5-Jun

$720.00 $0.00 18 5-Jul

$720.00 $0.00 19 5-Aug

$720.00 $0.00 20   5-Sep

$1,260.00 $0.00 21   5-Oct

$15,000.00 $1,440.00 72.40% $10,860.00

Group break down

Group 02 = 7,358.49 = 49% of total $352.80

Group o4 = 7,641.51 = 51% of total $367.20

$617.40

$642.60

COVID-19

Received paperwork for time worked

Received paperwork for payperiod
2020

Group 02 per estimate 12 - 18

Group 04 per estimate 12 - 18

Group 02 per estimate 19

Group 04 per estimate 19



Lump Sum Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.68 100.00% $6,666.68 3 8.89% $20,000.02

$0.00 4   

$6,666.68 100.00% $6,666.68 5 8.89% $26,666.70

Common borrow & rdwy embank paid only this est.

Item 81 - Other Temporary 

Traffic Control

Lump Sum Amount -                     

$ 75,000.00

See group break 

down below for 

estimates 06 

through 17

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the 

end of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

$3,866.66 100.00% $3,866.66 6 5.16% $30,533.36 5-Sep

2019See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 8 5.16% $34,400.02 5-Oct 2019
Est. 7 was a 509 Bid Item preliminary estimate only

See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 9 5.16% $38,266.68 5-Nov

2019See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 10 5.16% $42,133.34 5-Dec

2019See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 11 5.16% $46,000.00 5-Jan

2020

See group break 

down below for 

estimates 06 

through 17
$3,314.29 100.00% $3,314.29 12 4.42% $49,314.29 5-Feb

2020

See group break 

down below for 

estimates 06 

through 17 $3,314.29 0.00% $0.00 13  $49,314.29 5-Apr

2020

See group break 

down below for 

estimates 06 

through 17 COVID-19
$3,314.29 0.00% $0.00 14  $49,314.29 5-May

2020

See group break 

down below for 

estimates 06 

through 17 COVID-19
Est. 15 No Work & Est 

16 supplimental$3,314.29 100.00% $3,314.29 17 4.42% $52,628.58 5-Jun
2020

See group break 

down below for 

estimates 06 

through 17
Est. 15 No Work & Est 

16 supplimental

$3,314.29 $0.00 18   5-Jul

2020

See group break 

down below for 

estimates 06 

through 17

$3,314.29 $0.00 19   5-Aug

2020

See group break 

down below for 

estimates 06 

through 17

$3,314.26 $0.00 20   5-Sep

2020

See group break 

down below for 

estimates 06 

through 17

$5,800.00 $0.00 21   5-Oct

$75,000.00 $3,314.29 70.17% $52,628.58

Group 01 $37,500.00 $2,900.00 $21,571.42 $13,028.58 $1,861.23 $37,500.03 $2,219.04 $2,219.04 $2,219.04 $1,861.23 $1,861.23 $1,861.23 $1,861.23 $1,861.20 $2,900.00 $9,306.12 $33,777.54

Group 02 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27 $363.27 $363.26 $725.00 $1,816.34 $8,648.46

Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26 $363.26 $363.27 $725.00 $1,816.31 $8,648.48

Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27 $363.27 $363.26 $725.00 $1,816.34 $8,648.46

Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26 $363.26 $363.27 $725.00 $1,816.31 $8,648.48

$75,000.00 $5,799.99 $46,000.00 $23,200.01 $3,314.29 $75,000.02 $3,866.66 $3,866.66 $3,866.66 $3,314.29 $0.00 $0.00 $3,314.29 $3,314.29 $3,314.29 $3,314.26 $5,800.00 $16,571.42 $68,371.42

$16,571.42

$5,800.00

$46,000.00

$68,371.42Project Total

2020

Estimate 

11

Estimate 

12

Estimate 

13

Estimate 

14

Estimate 

17

Estimate 

20

Estimate 

21

Previous Payments 1 - 11

19th Payment

Estimate 

08

Estimate 

18
Total Group Totals 

Check

Total Paid for Estimates 12 - 18

Group Amount 

shown on Estimate

Minus 20 % 

final pymt

Paid Est. 1 - 

11

Remainder 

to be paid

Amount for 7 

remain pymnts Total all

Estimate 

06

Estimate 

19



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor

Lump Sum Amount - $75,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.67 100.00% $6,666.67 3 8.89% $20,000.01

Common borrow & rdwy embank paid only this est. $0.00 4   

$6,666.67 100.00% $6,666.67 5 8.89% $26,666.68

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end 

of the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only this est.

$3,866.66 100.00% $3,866.66 6 5.16% $30,533.34 5-Sep

2019
Est. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66 8 5.16% $34,400.00 5-Oct 2019

Est. 7 was a 509 Bid Item preliminary estimate only

$3,866.66 100.00% $3,866.66 9 5.16% $38,266.66 5-Nov

2019

$3,866.66 100.00% $3,866.66 10 5.16% $42,133.32 5-Dec

2019

$3,866.66 100.00% $3,866.66 11 5.16% $45,999.98 5-Jan

2020

$3,314.29 100.00% $3,314.29 12 4.42% $49,314.27 5-Feb

2020

$3,314.29 0.00% $0.00 13  $49,314.27 5-Apr

2020

COVID-19
$3,314.29 0.00% $0.00 14  $49,314.27 5-May

2020

COVID-19
Est. 15 No Work & Est 16 

supplimental$3,314.29 100.00% $3,314.29 17 4.42% $52,628.56 5-Jun
2020

Est. 15 No Work & Est 16 

supplimental

$3,314.29 100.00% $3,314.29 18 $55,942.85 5-Jul

2020

$3,314.29 100.00% $3,314.29 19 $59,257.14 5-Aug

2020

$3,314.28 100.00% $3,314.28 20 4.42% $62,571.42 5-Sep

2020

$5,800.00 100.00% $5,800.00 21 7.73% $68,371.42 5-Oct

$75,000.00 $3,314.29 82.32% $61,742.84

Each group is divided equally = $15,000 Ea. Gr. $

Estimate 15 will adjust the group totals Group 1 = $662.85 Group 1 = $662.84 $15,000.00 GR. 1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00 $15,000.00

Groups 2 - 5 = $662.86 Groups 2 - 5 = $662.86 GR. 2 - 5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00 $15,000.00

$6,666.67 $3,866.66 $3,314.29 $3,314.28 $5,800.00 $75,000.00

Group 1 = $1,160.00 $13,257.16

Groups 2 - 5 = $1,160.00

Amount to Pay 

on Est. 21

2020

Estimates 12-19

Amount Pay on 

Ea. Est. 20

Estimates 21

Estimates 20

Amount Paid on 

Ea. Est. 1 - 5 

Amount Pay on 

Ea. Est. 6 - 11 

Amount Pay on 

Ea. Est. 12 - 19



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00 DOUG WILLIAMS TO PAY

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$15,000.00 $15,000.00 $15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 100.00% $10,000.00 100.00% $10,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00 $18,750.00 $18,750.00 $2,000.00 $2,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 50.00% $33,500.00 50.00% $33,500.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 21.75% $43,500.00 21.75% $43,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00 $2,345.00 $2,345.00 $2,345.00 $2,345.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 4.69% $9,380.00 26.44% $52,880.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00 $1,092.50 $1,092.50 $1,092.50 $1,092.50

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 9.50% $4,370.00 9.50% $4,370.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $4,370.00 28.63% $57,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00% $42,880.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 46.10% $21,206.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $21,206.00 39.23% $78,456.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 7.70% $5,159.00 71.70% $48,039.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 25.00% $10,500.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 0.00% $0.00

$200,000.00 $18,159.00 48.31% $96,615.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 3.30% $2,211.00 75.00% $50,250.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 50.00% $4,000.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $19,211.00 57.91% $115,826.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 5.00% $3,350.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 50.00% $21,000.00

Groups For Estimate # 6

Groups For Estimate # 7

Groups For Estimate # 1

Groups For Estimate # 2

Groups For Estimate # 3

Groups For Estimate # 4

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #9

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #6

Estimate #4 BI 010 & 011 ONLY

Estimate #8



Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $3,350.00 59.59% $119,176.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00 $4,250.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 25.00% $4,250.00 25.00% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 10.00% $1,700.00 35.00% $5,950.00

$200,000.00 $1,700.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00 $100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00 $45,320.00 $30,839.00 $27,489.00 $10,739.00 $10,739.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

Groups For Estimate # 8

Groups For Estimate # 17

Estimate #10

Estimate #11

Estimate #17

Estimate #XX

Estimate #XX

Groups For Estimate # XX

Groups For Estimate # XX

Group Limits

Current Group Paid to Date



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 100.00% $14,000.00 100.00% $14,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 56.73% $29,500.00 56.73% $29,500.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 21.75% $43,500.00 21.75% $43,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 18.04% $9,380.00 74.77% $38,880.00 $0.00 $4,690.00 $4,690.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $20,440.00 $20,440.00 $1,000.00 $1,000.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 4.69% $9,380.00 26.44% $52,880.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77% $38,880.00 $2,185.00 $2,185.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 10.93% $4,370.00 10.93% $4,370.00 $10,000.00 $22,625.00 $22,625.00 $1,000.00 $1,000.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $4,370.00 28.62% $57,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77% $38,880.00 $1,375.00 $1,375.00 $9,228.00 $9,228.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 53.02% $21,206.00 63.94% $25,576.00 $10,000.00 $24,000.00 $24,000.00 $10,228.00 $10,228.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $21,206.00 39.23% $78,456.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 16.67% $2,500.00 16.67% $2,500.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 9.92% $5,159.00 84.69% $44,039.00 $13,000.00 $0.00 $0.00 $2,579.50 $2,579.50

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $23,000.00 $24,000.00 $24,000.00 $12,807.50 $12,807.50

Paving                                                         (Group 01) $52,000.00 20.19% $10,500.00 20.19% $10,500.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 0.00% $0.00

$200,000.00 $18,159.00 48.31% $96,615.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 23.33% $3,500.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 4.25% $2,211.00 88.94% $46,250.00 $15,000.00 $1,000.00 $1,000.00 $1,105.50 $1,105.50

Temp Striping                                           (Gr. 2 - 5) $4,000.00 50.00% $2,000.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94% $25,576.00 $38,000.00 $25,000.00 $25,000.00 $13,913.00 $13,913.00

Paving                                                         (Group 01) $52,000.00 22.12% $11,500.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $19,211.00 57.91% $115,826.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 6.44% $3,350.00 95.38% $49,600.00 $1,675.00 $1,675.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94% $25,576.00 $38,000.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Groups For Estimate # 3

Estimate #1

Groups For Estimate # 1

Estimate #2

Groups For Estimate # 2

Estimate #3

Estimate #9

Groups For Estimate # 7

Estimate #4 BI 010 & 011 ONLY

Estimate #5

Groups For Estimate # 4

Estimate #6

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Estimate #8

Groups For Estimate # 6



Paving                                                         (Group 01) $52,000.00 0.00% $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $3,350.00 59.59% $119,176.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $42,250.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 18.48% $4,250.00 18.48% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 7.39% $1,700.00 25.87% $5,950.00 $125,126.00

$200,000.00 $1,700.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 25.87% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 25.87% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 25.87% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

Estimate #10

Groups For Estimate # 8

Estimate #XX

Groups For Estimate # XX

Estimate #11

Estimate #17

Groups For Estimate # 17

Group Paid to date

Estimate #XX

Group Paid to date

Groups For Estimate # X

Group Paid to date

Group Paid to date

Group Paid to date

Groups For Estimate # XX



Lump Sum Breakdown

Item 92 - SPCC Plan

Lump Sum Amount - $2,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25

$2,500.00 $1,250.00 $1,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 2 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 3 $312.50 50.00% $156.25 100.00% $312.50

SPCC Plan Group 4 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 5 $312.50 50.00% $156.25 100.00% $312.50

$2,500.00 $1,250.00 $2,500.00

Estimate #2

Estimate #1



Lump Sum Breakdown

Item 94 - Adjust WIM Device

Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00


